RD PENTAMATION - FUND ACCOUNTING PAGE NUMBER: 1

. 11/13/03 CITY OF BREMERTON DPAYAB21
: 09:14:29 BATCH PAYABLES EDIT LIST
RD BATCH ENTERED ENCUMBRANCE P/F BUDGET CODE ACCOUNT VENDOR  VENDOR NAME SNGL CK SALES TAX AMOUNT
.0D ENTRY BY DUE DATE CASH ACCT 1099 PROJECT ACCOUNT INVOICE DESCRIPTION INV DATE HOLD  USE TAX DISCOUNT
14 JL111303 11/13/03 559.2064 54910 00015922 BUCKLEY RECYCLE INC N 0.00 26281.25
03 Ju . 11/13/03 111.10 N 64010 54910 89 . 06/19/03 Y 0.00 .00
JTAL BATCH 26281.25
END REPORT
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ClL. )Y Ul DREMVMERL JIN

q OF BRy, | 'JRCHASE"ORDER & CLAIM e Fon G PURCHASE ORDER
Qﬁﬁ’ BiLL AND SHIP TO: Use ONLY. NUMBER
- \& ORDERING
%CITY OF BREMERTON DEPARTMENT!
FIRE DEPARTMENT ADMINISTRATION Check Here if This
817 PACIFIC AVENUE is Final Paymg

BREMERTON, WA 98337

VENDOR
PURCHASING DIVISION

239 FOURTH STREET
Bremerton, WA 98337-1806
360) 478-5293

AX (360) 478-5200

00015922
BUCKLEY RECYCLE, INC
P.O. BOX 2330
BUCKLEY, WA 98321

PHONE NUMBER f PAGE
1

DATE OF ORDER REQUISITION NUMBER  j

01/14/02
'QUANTITY - UNIT

'DESCRIPTION OF MATERIALS OR SERVICES INIY PRI
158571.6900 158,571.69
CONTRACT FOR SESKO NUISANCE ABATEMENT

PROJECT
PER AGENDA BILL #01-255 AND APPROVED

BY COUNCIL ON NOVEMBER 7, 2001

TOTAL PURCHASE ORDER 158,571.69
CHARGE PROJECT AMOUNT
524 .6064-54910 64010-54910 158,571.69
TOTAL PURCHASE ORDER 158,571.69
[ \% y \,,*—
["hv:ﬁ_f? (l’ll"[0°> _ QQ(,,,QQX'I.QS

CONDITIONS OF PURCHASE ON REVERSE
EOR CITY USE ONLY BELOW THIS LINE

CERTIFICATION: The undersigned certifies under penalty of perjury

that the materials have been furnished, the services rendered or labor

performed as herein described and that the claim is just, due and an

unpaid obligation against the CITY OF BREMERTON and that the_ )
undersigned is authorized to alifhenticate and certify to.said claim. ] -

ORDERED FOR THE CITY OF BREMERTON

X
« .
v
BY /Q/\Vl; K‘(&M ﬁ A
X VOID UNLESS SIGNED 7

CITY IS AN EQUAL OPPORTUNITY EMPLOYER
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S e

uckley Recycle Center Incorporated InVO i ce

PO Box 2330 o
i Date Invoice #
Buckley, WA 98321 F
| 6/19/2003 89
[ Bil To
CITY OF BREMERTON
817 PACIFIC AVE
BREMERTON, WA 98337
P.O. No. Terms Project
Quantity Description Rate Amount
1 | Remaining Balance on Contract Work, see attached note from Ken Brown. 25,750.00 25,750.00T
Extra work and salvage will be billed separately.
$50% 24+88:75
Tag on
o S35
On L ,j .
A
l)' v
({
fog”
it
V¥
(o
\
W
preciate your prompt payment. % Sl ¥ V] 3 [NEY
Total 938:
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Paost-it* Fax Note 7671  |Pate W
7%n_S. o Kew B
. o o Fpd XK.
19, 2002 L Fhona § [Prone # ¢ 1 -850-5 326
PMX¥ 235-1896-054 Fa¥ 200-829 - 4/23% ™

!
I
|

Mr. Paul Roning | '

BRC Inc.

Past Office Box 2&130
Bisckloy, Washington 98321

Re: Contract Cogt Adjnstments — Sesko Nuisance Abatement Project
Dear Paul:

Per our earlier digcussions, the City of Bremerton and Parametrix Bave reviewed the changes in condition
associated with {te Sesko Nuisance Abatsment Project and are proposing the following cost adjustments to
the contract. Plrase review thess proposed changes and provide a written response that cither accgpts ar
presents cloar ratipnale for an alternative modification, The changes are all related to the bid prices submitted
by BRC for Basic Bid Items A and B ag described in the Contract Specifications, exclusive of sales tax,

|

° 1. BRC submitted a subtotal for basic bid item A of $94,970. This included a base bid of $138,970, a
hazardons wasto testing of value of $1,000, and a salvage credit of $45,000. The City and Parametrix
recognize that changes to the inventory adversely impacted the salvage credit. We also 1ecognize your
ability to remove the remaining inventory was hindered by delays caused by no fault of BRC. Itis also
recognized, h:owever, that a Jesser volume of material was removed by BRC, resulting in a lower lovel of
effort for BRIC to complete this work.

Based on th:ase conditions, the City and Pammetrix recommend the base-bid of $138,970 remain
unchanged and that salvage credit be based on actual salvage receipts provided by BRC, To date, we
calculate tho|salvage credit at $18,824. Additional salvage credit will be recovered during the final
removal actions that are scheduled to ocenr following a court decision on the Sesko’s appeal,

2, BRC submitied a subtotal for basic bid item B of $51,584. This included a base bid of 370,834, a
hazardons wiste testing value of $750, and a salvage credit of $20,000, The City and Parametrix
recopnize that changss to the inveatory adversely impacted the salvage credit. It is also recognized,
however, that a significantly lesser volume of material was removed by BRC in order 1o complete this
work.

e

Based on thc%e conditions, the City and Parametrix recommend the base-bid of §70,834 be reduced by
$28,458 dollirs. Because none of the materials removed from the site by BRC provided salvage value,
the salvagc mfedat identified for basic bid item B will be adjusted, ta zero.

! C:ADocuments and S«}tﬂngs\baunpct\t,oml Betting\TEMPL-BRC~cost mod.doc

]
1
|
Qualty Sarvico mrmm}unmyee Ownarship
i
l
j




®°r

i’ |
Peter gaiello ‘

|
(

Mr, Panl Roning
Pagcz :

Please note that these changes ars based on the conditions of the project and the contract provision in place as
of March 15, 1002 -and does not include cost adjustments related to the suspension of work. Should
conditions change between March 15, 2002 and completion of the project, the cost adjustments may be
reviewed and refviscd.

If you have any lquestxons or requirs additiona! information or services, please contact me at (360) 850-5305.

Project Manager
< H Project jFﬂc
Janct Lunceford

Ken Bn:'.swn

/Qaﬂ """ . A’O% - # (,,‘ “
fal un/!nfmu( the Gy poid geur re-dninage o 15,050 (14,02

/./ %ﬂga’ra ) Ja Pet zoo%.
o /38,970
Frim prnagrph 1 ! /a,’ e
| (20, 'F06
g 867 TAX
; ML-'-_-—.“
] 729,998 ,
| /5 %o (Jﬁ,":;{f*% 15 (129,996) = 19,50
| 6,750

/ﬂ W@é:/pa;:.’.l? £ = $‘ 25_..——-4;—7';“'; Due:

-%//.L 75 & //;t—l ;(dm 075'3720! /H zy(/rldﬁc-rc/&\?r. e
/ﬂ.uatinfu ?dm/( St 74 Crushed rock, | cobich oo /ﬂé‘JG
atootd Fis At deloanes .
el bl el o 2tiem
focecls  qimibr o fast +ime .

)

&Le. M'Q‘M'ﬂ(a,m salymger
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T CHANGE ORDER

CONTRACT CHANGE ORDER NO: 1
PROJECT NAME: Sesko Property Nuisance Abatement

CONTRACT NO: 4234 CONTRACTOR: Buckley Recycle Inc.

ORIGINAL CONTRACT AMOUNT: $15857169 DAYS: -~ 0
PREVIOUSLY APPROVED CHANGES: 0.00 DAYS: 0
THIS CHANGE: $23,058.56 DAYS: 0
REVISED CONTRACT AMOUNT: $181,630.25 DAYS: 0

This Change Order covers changes to the subject contract as described herein. The Contractor shall
construct, furnish equipment and materials, and perform all work as necessary or required to
complete the Change Order Items. The increase or decrease in contract price shown below includes
any applicable taxes.

DESCRIPTION OF CHANGES INCREASE IN (DECREASE) IN CONTRACT

o CONTRACT CONTRACT TIME
LA AMOUNT AMOUNT EXTENSION
2 3 ($) $) (DAYS:)
& &

Changes in inventory adversely impacted salvage credit listed in | $16,277.31 0

original contract amount.

Remohilization costs as a result of suspension of work during $ 6,781.25

Court of Appeals proceedings

NET CHANGE IN CONTRACT AMOUNT $23,058.56
L INCREASE OR (DECREASE)

Contractor acknowledges and accepts that this Change Order constitutes final settlement of all claims
of any kind or nature arising from or connected with any work either covered or affected by this
Change Order, including, without limitation, claims related to contract time, on-site or home office
overhead, or lost profits. Nothing in this Change Order shall limit the City’s right te bring-a claim for
past performance. '

The undersigned Contractor approves the foregoing Change Order as to the changes, if any, in the
- contract price specified for each item, including any and all supervision costs and other miscellaneous
costs rglating to the change in work, and as to the extension of time allowed, if any, for completion of
the entire work due to said Change Order.

ment wi[l become a supplement of the contract and all provisions will apply hereto. It is
at this Change Order shall be effective when approved by the City of Bremerton.
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Sesko Property Nuisance Abatement

The parties whose names appear below warrant that they are authorized to enter into a change order
that is binding on the parties of this contract. In addition, Contractor warrants that it has or will inform
the surety of this change, and shall take appropriate action to modify any bonds required under the
contract to address this change.

RECOMMENDED: /&\/uvr\%(/\j/ﬂ g JM - j1)s [0S

\PROJECT MANAGER/ Date ’

RECOMMENDED: / Z/(Jé‘/// W%&A /// BZ t/ i
e

DIRECTOR OF ;:bMMUN:TY D?OéjLOPMENT

ACCEPTED:
CONTRACTOR Date

MAYOR ¢ ) Date

APPROVED AS TO FORM: ATTEST:

Bremerton City Atforiey——__\

Page 2 of 2
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PROJECT NAME:  Sesko Property Nuisance Abatement

CONTRACT CHANGE ORDER NO:

A

The parties whose names appear below warrant that they are authorized to enter into a change order
that is binding on the parties of this contract. In addition, Contractor warrants that it has or will inform
the surety of this change, and shall take appropriate action to mxdify any bonds requnmd under the

confract to address this change.

G v

RECOMMENDED:; /WMMY\ © ool [ /j /[0S
\BROJECT MANAGER/ 7 Date
/ 2//1 ) 74:7// é ( : / ~/
RECOMMENDED: ___ i = avErY VARAY 20
DIRECTOR OF p‘omm(;mw D;OELOPMENT T Dbt
A %\
ACCEPTED. A lelo>
CONFRACTOR RN j Date
APPROVED:
MAYOR Date
APPROVED AS TO FORM: ATTEST:
Bremerton City Attorney City Clark
Page 2 of 2
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